
ID Task Name Duration Resource
Names

Start Finish

1 Roof 32 days 5/25/05 7/11/05
2 Install Metal Panels 12 days PEI 5/25/05 6/10/05

3 Sheetmetal Plenums & Flashing 8 days CMI 6/2/05 6/13/05

4 Install Roofing 15 days Enterprise 6/6/05 6/24/05

5 Install Supports, Piping & Duct 10 days CMI 6/27/05 7/11/05

6 Set Rooftop Equipment 10 days CMI,Sasco 6/27/05 7/11/05

7 Exterior Skin & Windows 44 days 4/26/05 6/27/05
8 East Elevation 1 day 6/3/05 6/3/05
9 Panels,Glazing Complete for Review 1 day Royal 6/3/05 6/3/05

10 North Elevation 34 days 5/9/05 6/24/05
11 Install Panels & Membrane Sheathing 25 days PEI 5/9/05 6/13/05

12 Install Glass & Glazing 25 days Royal 5/9/05 6/13/05

13 Stair 1 Exterior 20 days 5/27/05 6/24/05
14 Framing, Sheathing, Panels 10 days PEI 5/27/05 6/10/05

15 Install Window Wall 10 days Royal 6/13/05 6/24/05

16 South Elevation 33 days 5/11/05 6/27/05
17 Install Panels & Membrane Sheathing 30 days PEI 5/16/05 6/27/05

18 Install Glass & Glazing 25 days Royal 5/11/05 6/15/05

19 West Elevation/Cantilever/Loading Dock 32 days 4/26/05 6/9/05
20 Install Panels & Membrane Sheathing 25 days PEI 4/26/05 5/31/05

21 Install Glass/Glazing 11 days Royal 5/18/05 6/2/05

22 Align & Caulk 5 days Royal 6/3/05 6/9/05

23 INTERIOR IMPROVEMENTS 60 days 4/27/05 7/21/05
24 Stair # 1 Interior 29 days 5/12/05 6/22/05
25 Install Railing 13 days Romak 5/12/05 5/31/05

26 Fireproofing 2 days AJ 6/1/05 6/2/05

27 Frame Walls Vertical 10 days JJ 6/3/05 6/16/05

28 Remove Scaffold Stairway 4 days 6/17/05 6/22/05

29 Level 2 51 days 5/5/05 7/18/05
30 Level 2 Corridor L - E Line 50 days 5/5/05 7/15/05
31 Install Plumbing @ Pipe Racks 20 days KDS 5/5/05 6/2/05

32 Interior Glazing 1 day Royal 5/25/05 5/25/05

33 Soffit Rough-in Speakers & C5 Cans 3 days Sasco 6/7/05 6/9/05

S M T W T F S S M T W T F S S M T W T F S S M T W T F S
Jun 5, '05 Jun 12, '05 Jun 19, '05 Jun 26, '05

R & S Project #2787
LBNL

The Molecular Foundry
4-Week Rolling Schedule

Week Starting 6-6-2005

6/24/05 Page 1 LBNL OAC 4 week 6-9-05 



ID Task Name Duration Resource
Names

Start Finish

34 Sheetrock Walls-Both Sides 3 days JJ 6/10/05 6/14/05

35 Tape Walls 9 days JJ 6/14/05 6/24/05

36 Lower Level Electric (excludes lights) 5 days Sasco 6/27/05 7/1/05

37 Prime Paint Walls & Pipe Rack 4 days A&B 7/5/05 7/8/05

38 Flooring 5 days Preston 7/11/05 7/15/05

39 Level 2 Offices L - E Line 31 days 5/16/05 6/28/05
40 MEP Gyp Ceiling Rough-In & (light cans pending) 2 days Sasco 5/25/05 5/26/05

41 Gyp & Tape Ceiling (pending) 10 days JJ 5/16/05 5/27/05

42 Paint Prime Walls / Above Ceiling 4 days A&B 5/31/05 6/3/05

43 Acoustical Ceiling Grid 4 days Ireland 6/6/05 6/9/05

44 Lights, Diffusers, AFS Drops, Lifesafety 6 days MEP 6/9/05 6/16/05

45 Drop Ceiling Tile 5 days Ireland 6/16/05 6/22/05

46 Flooring 4 days Preston 6/23/05 6/28/05

47 Level 2  C to E-Line 34 days 5/24/05 7/12/05
48 Frame Walls/Furring/Soffits 8 days JJ 5/24/05 6/3/05

49 MEP Wall/Ceiling Rough Ins 3 days MEP 6/1/05 6/3/05

50 Sheetrock 3 days JJ 6/6/05 6/8/05

51 Taping 7 days JJ 6/8/05 6/16/05

52 Prime Paint 3 days A&B 6/17/05 6/21/05

53 Acoustical Ceiling Grid 3 days Ireland 6/22/05 6/24/05

54 Bathrooms 31 days 5/27/05 7/12/05
55 Close Shaft 4 days KDS 5/31/05 6/3/05

56 Frame Walls/Shafts & Ceilings 5 days JJ 5/27/05 6/3/05

57 Install Door Frames 2 days W&W 6/3/05 6/6/05

58 MEP Wall/Ceiling Rough Ins 5 days MEP 6/3/05 6/9/05

59 Set Countertop Supports 2 days Romak 6/3/05 6/6/05

60 Sheetrock/Tape/Finish 9 days JJ 6/10/05 6/22/05

61 Prime Paint Walls 3 days A&B 6/23/05 6/27/05

62 Ceramic Tile 10 days TW 6/28/05 7/12/05

63 Clean Room Construction 37 days 5/25/05 7/18/05
64 Frame/Furr/Vapor Barrier/Insulate Walls 7 days JJ 5/25/05 6/3/05

65 MEP Wall Rough-Ins 4 days MEP 6/2/05 6/7/05

66 Sheetrock/Tape/Finish 9 days JJ 6/8/05 6/20/05
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67 MEP Hangers / Underside Deck Rough-in (VESDA) 9 days MEP 6/8/05 6/20/05

68 Epoxy Paint 5 days A&B 6/21/05 6/27/05

69 Set Up Clean Entrance 1 day R&S 6/28/05 6/28/05

70 Normal Clean Stage 13 days 6/29/05 7/18/05
71 Install Ductwork 10 days CMI 6/29/05 7/13/05

72 Install AFS Lower Distribution 5 days GMR 7/7/05 7/13/05

73 TS Infill Beams/Catwalk Framing (start @ K-line) 6 days Romak 7/11/05 7/18/05

74 Level 3 24 days 6/2/05 7/6/05
75 All Areas Offices 24 days 6/2/05 7/6/05
76 Shaft Framing @ E-line (Block-out for Acid Neut. Vent) 4 days JJ 6/2/05 6/7/05

77 Frame Walls / Door Frames 12 days JJ 6/8/05 6/23/05

78 Frame Ceiling / Soffit (starting at exterior) 8 days JJ 6/21/05 6/30/05

79 MEP Rough-ins Wall / Ceilings 8 days MEP 6/24/05 7/6/05

80 Bathrooms 17 days 6/8/05 6/30/05
81 Set Plumbing Waste Carrier 4 days KDS 6/8/05 6/13/05

82 Frame Walls/Shafts/Ceilings/HM frames 5 days JJ 6/17/05 6/23/05

83 Set Counter Top Supports 3 days Romak 6/24/05 6/28/05

84 MEP Rough-Ins 5 days MEP 6/24/05 6/30/05

85 Level 4 41 days 5/12/05 7/11/05
86 Level 4 Corridor  (L to C line) 41 days 5/12/05 7/11/05
87 Install Plumbing @ Pipe Racks 15 days KDS 5/12/05 6/2/05

88 Install HM Door Frames 3 days W&W 5/26/05 5/31/05

89 Soffit Rough-In Speakers & C5 cans 3 days Sasco 6/8/05 6/10/05

90 Sheetrock (remaining) 3 days JJ 6/13/05 6/15/05

91 Taping 9 days JJ 6/15/05 6/27/05

92 Lower Level Electric (excludes lights) 5 days Sasco 6/28/05 7/5/05

93 Prime Paint 4 days A&B 7/6/05 7/11/05

94 Labs (L to E-Line) 36 days 5/16/05 7/6/05
95 Install Overhead Plumbing 14 days KDS 5/16/05 6/3/05

96 Install Ceiling Lab Cabinet Carriers 3 days ISEC 6/7/05 6/9/05

97 Paint Overhead Exposed Areas 3 days A&B 5/19/05 5/23/05

98 Frame Walls/Furring/Soffits 11 days JJ 5/16/05 5/31/05

99 Wall Ceiling Rough In 6 days MEP 5/26/05 6/3/05
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100 Install HM Door Frames 3 days W&W 6/2/05 6/6/05

101 Sheetrock 5 days JJ 6/6/05 6/10/05

102 Taping 9 days JJ 6/10/05 6/22/05

103 Paint Prime 4 days A&B 6/23/05 6/28/05

104 Acoustical Ceiling Grid (except at hoods/umbilicals) 5 days Ireland 6/29/05 7/6/05

105 Bathrooms 24 days 6/1/05 7/5/05
106 Frame Walls/Shafts/Ceilings/HM Frames 5 days JJ 6/1/05 6/7/05

107 Set Counter Top Supports 3 days Romak 6/7/05 6/9/05

108 MEP Rough Ins 5 days MEP 6/8/05 6/14/05

109 Sheetrock 3 days JJ 6/15/05 6/17/05

110 Taping 8 days JJ 6/20/05 6/29/05

111 Prime Paint 3 days A&B 6/30/05 7/5/05

112 Level 4 Cantilever (D to A line) 29 days 5/24/05 7/5/05
113 Install MEP overhead 5 days MEP 5/24/05 5/31/05

114 Paint Exposed Ceilings 3 days A&B 6/1/05 6/3/05

115 Frame Walls/Ceilings (excludes leave-out bay) 5 days JJ 6/6/05 6/10/05

116 MEP Rough-Ins 4 days MEP 6/9/05 6/14/05

117 Overhead Coiling Door 3 days Smith Co. 6/9/05 6/13/05

118 Sheetrock 4 days JJ 6/15/05 6/20/05

119 Taping 8 days JJ 6/21/05 6/30/05

120 Cable Tray 3 days Sasco 6/30/05 7/5/05

121 Level 5 60 days 4/27/05 7/21/05
122 Level 5 Corridor (L to C Line) 34 days 5/18/05 7/6/05
123 Install Plumbing @ Pipe Racks 15 days KDS 5/18/05 6/8/05

124 Duct at E-Line @ Pipe Racks 2 days CMI 6/3/05 6/6/05

125 Firestop Slab Penetrations 2 days MEP 6/3/05 6/6/05

126 Install HM Door Frames 3 days W&W 6/3/05 6/7/05

127 Soffit Rough-In 3 days Sasco 6/9/05 6/13/05

128 Sheetrock (remaining) 3 days JJ 6/14/05 6/16/05

129 Taping 9 days JJ 6/16/05 6/28/05

130 Lower Level Electric (excludes lights) 5 days Sasco 6/29/05 7/6/05

131 Labs (L to E-Line) 60 days 4/27/05 7/21/05
132 Install Overhead Duct 25 days CMI 4/27/05 6/1/05
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133 Pressure Test & Insulate Duct 3 days CMI 5/27/05 6/1/05

134 Install Ceiling Lab Cabinet Carriers 3 days ISEC 6/2/05 6/6/05

135 Install Overhead Electrical 15 days Sasco 5/13/05 6/3/05

136 Install Overhead Plumbing 14 days KDS 5/18/05 6/7/05

137 Frame Walls/Furring 7 days JJ 6/2/05 6/10/05

138 Complete Overhead Duct & VAVs (Bull 86) 3 days CMI 6/6/05 6/8/05

139 Frame Ceilings/Soffits 4 days JJ 6/7/05 6/10/05

140 MEP Wall Rough-In 6 days MEP 6/8/05 6/15/05

141 MEP Ceiling Rough-In 3 days MEP 6/13/05 6/15/05

142 Install HM Door Frames 3 days W&W 6/13/05 6/15/05

143 Sheetrock 4 days JJ 6/16/05 6/21/05

144 Taping 8 days JJ 6/20/05 6/29/05

145 Cold Room 15 days ISEC 6/30/05 7/21/05

146 Paint Prime 4 days A&B 6/30/05 7/6/05

147 Bathrooms 24 days 6/6/05 7/8/05
148 Set Plumbing Waste Carrier 5 days KDS 6/6/05 6/10/05

149 Frame Walls/Shafts & Ceilings 5 days JJ 6/10/05 6/16/05

150 Install HM Frames 2 days W&W 6/15/05 6/16/05

151 Set Counter Top Supports 2 days Romak 6/17/05 6/20/05

152 MEP Rough-Ins 5 days MEP 6/17/05 6/23/05

153 Sheetrock 3 days JJ 6/24/05 6/28/05

154 Taping 8 days JJ 6/28/05 7/8/05

155 Level 5 Cantilever (D to A line) 23 days 6/3/05 7/6/05
156 Install MEP overhead 4 days JJ 6/3/05 6/8/05

157 Paint Exposed Ceilings 3 days A&B 6/9/05 6/13/05

158 Frame Walls/Ceilings (excludes leave-out bay) 5 days JJ 6/14/05 6/20/05

159 MEP Rough-Ins 4 days MEP 6/20/05 6/23/05

160 Overhead Coiling Door 2 days Smith Co. 6/21/05 6/22/05

161 Sheetrock 3 days JJ 6/23/05 6/27/05

162 Taping 7 days JJ 6/27/05 7/6/05

163 Level 6 42 days 5/10/05 7/8/05
164 Level 6 Corridor ( L- C Line) 37 days 5/10/05 6/30/05
165 Upper Level Electric @ Pipe Racks 15 days Sasco 5/10/05 5/31/05
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166 Duct @ Pipe Racks (at East End) 3 days CMI 5/27/05 6/1/05

167 Frame Shafts,Plumbing Closet,Soffit Drops (Priority Gy 3 days JJ 5/27/05 6/1/05

168 MEP Wall Rough Ins 5 days MEP 5/24/05 5/31/05

169 Plumbing @ Pipe Racks 18 days KDS 6/1/05 6/24/05

170 Duct at E-Line @ Pipe Rack 3 days CMI 6/20/05 6/22/05

171 Install HM Door Frames 3 days W&W 6/22/05 6/24/05

172 Firestop Slab Penetrations 3 days MEP 6/22/05 6/24/05

173 Sheetrock (remaining) 4 days JJ 6/27/05 6/30/05

174 Labs (L to E-Line) 36 days 5/16/05 7/6/05
175 Install Overhead Duct 21 days CMI 5/16/05 6/14/05

176 Pressure Test Duct 3 days CMI 6/9/05 6/13/05

177 Sheetrock/Tape Priority Wall Top 8' 3 days JJ 6/1/05 6/3/05

178 Install Ceiling Lab Cabinet Carriers 3 days ISEC 6/7/05 6/9/05

179 Install Overhead Branch Electric 10 days Sasco 6/3/05 6/16/05

180 Install Overhead Plumbing 10 days KDS 6/9/05 6/22/05

181 Shaft Framing Final side 4 days JJ 6/9/05 6/14/05

182 Frame Walls/Furring/Soffits 8 days JJ 6/15/05 6/24/05

183 MEP Rough-Ins 6 days MEP 6/21/05 6/28/05

184 Sheetrock 5 days JJ 6/29/05 7/6/05

185 Bathrooms 10 days 6/21/05 7/5/05
186 Set Plumbing Waste Carrier 5 days KDS 6/21/05 6/27/05

187 Frame Walls/Shafts & Ceilings 4 days JJ 6/28/05 7/1/05

188 Install HM Frames 2 days W&W 7/1/05 7/5/05

189 Level 6 Cantilever (D to A line) 12 days 6/22/05 7/8/05
190 Install MEP Overhead 4 days MEP 6/22/05 6/27/05

191 Paint Exposed Ceilings 3 days A&B 6/28/05 6/30/05

192 Frame Walls/Ceilings (excludes leave-out bay) 5 days JJ 7/1/05 7/8/05

193 Level 1 38 days 5/24/05 7/18/05
194 Level 1 Corridor (L-C line) 33 days 5/24/05 7/11/05
195 Tape Priority Walls 5 days JJ 5/25/05 6/1/05

196 Paint Ceiling - Top 10' 1 day A&B 6/2/05 6/2/05

197 Install Pipe Racks 6 days Sasco 5/31/05 6/7/05

198 Upper Level Electric @ Pipe Racks (starting at C-Line) 15 days Sasco 6/1/05 6/21/05
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199 Frame Plumbing Closet/Soffit Drops (Priority Gyp) 5 days JJ 5/24/05 5/31/05

200 Duct @ Pipe Rack 5 days CMI 6/17/05 6/23/05

201 Plumbing @ Pipe Racks (starting at plumbing closet) 18 days KDS 6/15/05 7/11/05

202 Labs/Offices 3 to 4 Line (L to C-Line) 28 days 5/31/05 7/8/05
203 Rigid Insulation (underside of deck) 4 days JJ 5/31/05 6/3/05

204 Install Overhead Piping 5 days CMI/KDS 6/2/05 6/8/05

205 Overhead Duct  (4 line) 7 days CMI 6/9/05 6/17/05

206 Electrical Overhead/Wall Rough-in (4 line) 8 days Sasco 6/20/05 6/29/05

207 Gyp/Tape Priority Walls Top 8' 3 days JJ 6/22/05 6/24/05

208 Overhead Duct (3-Line) 5 days CMI 6/27/05 7/1/05

209 Overhead Plumbing 7 days KDS 6/29/05 7/8/05

210 MEP Wall Rough-In 4 days MEP 7/5/05 7/8/05

211 Labs/Offices 1 to 2 Line (L to C-Line) 34 days 5/31/05 7/18/05
212 Overhead Duct (1 line) 7 days CMI 5/31/05 6/8/05

213 Frame Walls/Soffits (1-Line as needed) 3 days JJ 6/9/05 6/13/05

214 Electrical Overhead/Wall Rough-in (4 line) 6 days Sasco 6/13/05 6/20/05

215 Gyp/Tape Priority Walls Top 8' 3 days JJ 6/24/05 6/28/05

216 Overhead Duct (2-Line) 5 days CMI 6/29/05 7/6/05

217 Overhead Plumbing 8 days KDS 7/5/05 7/14/05

218 Frame Walls (2-Line remaining) 3 days JJ 7/11/05 7/13/05

219 MEP Wall Rough-In 4 days MEP 7/13/05 7/18/05

220 Level 1 Shipping/Receiving 29 days 5/27/05 7/8/05
221 Install Overhead Duct 5 days CMI 5/27/05 6/3/05

222 Frame Soffit 5 days JJ 6/6/05 6/10/05

223 Overhead Electrical 8 days Sasco 6/6/05 6/15/05

224 Overhead Pumbing 4 days KDS 6/10/05 6/15/05

225 MEP Rough-Ins 4 days MEP 6/10/05 6/15/05

226 Install Gyp/Sheathing 4 days JJ 6/16/05 6/21/05

227 Install Stucco 10 days JJ 6/22/05 7/6/05

228 Set AHU 3 2 days CMI 7/7/05 7/8/05

229 Elevator Installations 30 days 5/9/05 6/20/05
230 Car #2 30 days 5/9/05 6/20/05
231 Install Rails, Umbilical, False Car 10 days Otis 5/9/05 5/20/05
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232 Build Car Frame/Belt Up/Entrances 21 days Otis 5/20/05 6/20/05

233 Complete Car # 2 0 days Otis 6/20/05 6/20/05

234 UTILITY BUILDING/COOLING TOWER 25 days 5/24/05 6/28/05
235 Interior Improvements 25 days 5/24/05 6/28/05
236 Framing 1st level 8 days JJ 5/24/05 6/3/05

237 Framing 2nd level 2 days JJ 6/2/05 6/3/05

238 MEP wall rough in 6 days MEP 6/3/05 6/10/05

239 HM frames 2 days W&W 6/13/05 6/14/05

240 Gyp walls 3 days JJ 6/15/05 6/17/05

241 Taping 7 days JJ 6/20/05 6/28/05

242 Electrical Shutdown (weekend 6/18,19) 0 days Sasco 6/17/05 6/17/05

243 Electrical Shutdown (weekend 6/25,26) 0 days Sasco 6/24/05 6/24/05

6/20

6/17

6/24
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